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M E M O R A N D U M_______________________________________________ 
 
To:    The Commission 
 
From:    Michael E. Stead, Railroad Safety Program Administrator 
 
Date:    October 6, 2010 
 
Subject:    BNSF Railway Company, Mound Township Road District, 

McDonough County Highway Department, and the State of 
Illinois, Department of Transportation. 

 
Stipulated Agreement regarding improving public safety at 
the TR 95 highway-rail grade crossing of BNSF Railway 
Company’s track near Bushnell, McDonough County, 
designated as crossing AAR/DOT #063 789M, railroad 
milepost 193.08-LS11. 
 

Recommendation:  Enter Supplemental Order approving Extension of Time. 
____________________________________________________________________ 
 
On July 29, 2009, the Commission entered its Original Order in this matter requiring, 
among other things, Mound Township Road District to reconstruct the highway 
approaches at the TR 95 grade crossing located near Bushnell, McDonough County.  
All work was to be completed within twelve (12) months of the Order date. 
 
On July 26, 2010, Mound Township Road District filed its First Supplemental Petition 
stating that, due to extreme wet conditions, it will be unable to complete the project by 
the original completion of July 29, 2010.  The Road District is requesting an extension 
of time, to and including July 29, 2011, within which to complete the work required by 
the Original Order.    
 
Staff of the Rail Safety Section has reviewed the Road District’s Petition for 
Supplemental Order and believes the request for additional time, to and including July 
29, 2011, is reasonable and should be approved without hearing.  I recommend entry of 
the attached Supplemental Order. 
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JRS 


